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Presentation Overview

A2020 project delivery status
ACompleted/delayed projects
AKey project highlights

A2021 upcoming projects and
Initiatives
ANext steps
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2020 Project Delivery Status

ABetween Q1Q3 2020:

A19 blocks of new sidewalks
A17.5 blocks of traditional sidewalks
A1.5 blocks of coseffective walkways
A5 new crossing improvements

A43 levyfunded customer service
request curb ramps

A12.32 block equivalents of
sidewalk repair
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